MONTHLY PROJECT OVERVIEW - March 2006

[-5 Everett HOV Design-Build Project - Expanding I-5 through Everett

Project Location: I-5 from SR 526 to US 2 PIN: 100543N

Design-Builder: Atkinson - CH2M Hill, a Joint Venture WIN: A00543N

Design / Build Contract Summary Project Progress to Date

Contract Award: May 3, 2005 Design | 68.0%
Notice to Proceed: May 31, 2005 Construction ] 25.206

Original Contract Time:

Original Substantial Completion:
Original Contract Amount:
Revised Contract Amount:

1125 Calendar Days
June 29, 2008
$184,992,860
$217,004,335

Project Status as of: March 31, 2006

Contract Days Elapsed: 304 of 1125 = 27.0%

Contract Amount Earned to Date: $62,861,559 = 29.0%

Contract Amount Earned This Period: $7,011,309 = 3.2%
Current Projected Completion Date: June 29, 2008 (on schedule)
Project Cash Flow
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Design / Build Schedule Summary

Design: Project design continued progress in all disciplines, with significant
emphasis on widenings of I-5 over-crossings at Everett Ave., Hewitt Ramp,
Smith Ave., and US 2 and 41st Street over-crossings at I-5 and at Broadway.
Significant design progress was also made on Central and North Segment
roadway widening and maintenance of traffic, 41st St. interchange ramps and
mainline, landscape plans for I-5 corridor & water quality sites, and electrical
signals, communication, illumination, and signing.

Construction: Work continued on the Broadway Flyover diaphragms and
deck forming, Hewitt Ramp, and Lowell Road over-crossing foundations and
substructures, South Segment NB/SB grading, drainage, and paving, MSE
Retaining Wall 4 panel setting, Noise Wall 2 drilled shafts, and utility
relocations at BNSF/36th Street overcrossing. Work completed on Pacific
Ave. over-crossing substructure and girder setting and started on Pacific Ave.
superstucture and 41st St. SPUI detour grading. Off-site fabrication work
completed on MSE Retaining Wall (RW) panels for RW 14A, 16B, 17A, 19A,
& 19C, and continued on Noise Wall 2 panels and MSE RW 17A panels.

Summary Project Schedule
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Milestones Completion

March 2006 Highlights
=y

Work starts on the first drilled shaft for
the 36th Street / BNSF Railroad over-
crossing widening.

Crews prepare the concrete deck
surfacing machine for the first deck
placement on the Broadway Flyover.

Asphalt pavement is placed in multiple lifts for the new I-5 Southbound outside
lane and shoulder behind temporary protective barrier.

Quality Control / Quality Assurance

To date, WSDOT has performed three design and 117 construction
audits and recorded the audits into the CATS program to measure
specification conformance, resulting in 38 NCI's. Most of these NClI's
have been addressed to ensure quality is maintained and any
corrective action needed to the quality system is identified. The
Design-Builder has issued 7 NCR's and have implemented a training
program for their Q/A testers to assure WSDOT standards and test
method fluency. The Design-Builder is recording all material test
results in the WSDOT SAMs system. WSDOT is also recording
concrete quality verification tests into the same system. Test results
indicate materials incorporated into the project meet specifications.

Risks / Challenges / Issues

- Execute agreement and get design approval from BNSF Railroad for
the Main Street Aqueduct.

- Scheduling and sequencing construction of the 1-5 widening over
BNSF tracks and ROW with the BNSF imposed no-work times.

- Maintain environmental compliance during heavy spring rain season.

| Hov!rm 4 Public Information & Community Outreach
Besion cion Broagway Open - March 20 & 28 Lowell and Pinehurst neighborhood meetings
Conatruction | - March 23 Community Task Force Meeting
Soun segment I - March 20 - 24 Continued 36th and 41st outreach
Senural segment | Upcoming Activities - April 2006
North Segment - Start erection of Noise Wall 2 panels
WwWidening .
Final Landscaping and - Broadway Flyover bridge concrete deck placements
closeour | - Start MSE Retaining Wall 8 & 17A shoring and drilled shafts
Steanup =~ - Open 41st Street detour and demolish existing 41st St. Bridge
Currentmontn —_y - Execute agreement with BNSF for the Main Street Aqueduct
“Washington’s Future Just Got Better ” A
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